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Executive Summary 

March 4, 2020 

Kittitas Reclamation District 

Ellensburg, Kittitas County WA 

This proposed project would pipe a 1,470 foot section of high-loss lateral.  Funds would pay for 
materials and labor for KRD to install the pipeline in the fall of 2021.  Construction would begin October 
2021, and be completed by April of 2022.  All work will be done within Reclamation right-of ways.  This 
project will save approximately 0.2 cfs, or 71 acre-feet of water per irrigation season. 

Background 

The Kittitas Reclamation District (KRD) is located in central Washington and is part of the U.S. Bureau of 
Reclamation’s Yakima Project. The KRD service area (see Figure 1) stretches from Easton Diversion Dam 
to 11 miles southeast of the city of Kittitas. The District encompasses approximately 104,588 acres, and 
water is supplied to about 60,000 acres through 330 miles of canals and laterals. Operational waters are 
drawn from two United States Bureau of Reclamation impoundments, the Keechelus and the Kachess 
reservoirs. The majority of the irrigated land is pasture and forage crops. The KRD operates more than 
20 gauging stations to help regulate flows and reduce operational spills. 

Droughts impact the KRD’s proratable water supply regularly.  The last two droughts were in 2019 and 
2015, the KRD’s supply was cut to 72 and 46% respectively. 

The KRD participated in the first phase of the Yakima River Basin Water Conservation Program, 
completed with the submittal of the KRD’s Water Conservation Plan in February 1999, and a Feasibility 
Investigation of the water conservation measures completed in March of 2015. Implementation of the 
CWCP will eventually save 39,300 acre-feet of water and will be phased in as funding becomes available. 
Many smaller laterals were not included in the CWCP, and need other funding opportunities to address. 
Without additional resources, these smaller laterals will remain earth-lined, and high losses will 
continue. 
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Figure  1  - Project Area  

Project Location 

The funding requested would pay for the installation of 1,470 feet of pipeline on a small KRD lateral, 
placed within existing USBR rights-of-way located in Washington State and Kittitas County. The location 
is 46.9055 N latitude, 120.3377 W longitude, which is 6.5 miles southeast of the city of Kittitas. 

Technical Project Description & Milestones 

The lateral to be piped has a maximum delivery of 5 cfs.  There is little fall in the 1,470 feet of proposed 
pipeline, but this section will be attached to a previous 1,840 feet of pipe funded previously by 
WaterSmart that has large fall and available pressure.  Fifteen inch PVC pipe was chosen to keep the 
velocity below 5 feet per second to avoid water hammer issues. 
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The lateral where the pipe will be laid travels through a farmed field irrigated with a center pivot 
sprinkler system (see Figure 2).  No wetlands, or creeks are in the project area, and all work will be done 
within USBR right-of-ways.  No structures will be removed to install the pipeline, but the existing 
structures will be modified to connect the pipe. 

Figure 2 - Pipeline location. 

The pipeline project would eliminate seepage and evaporation losses from a small lateral serving about 
260 assessed acres.  The losses in the area to be piped is estimated to be 0.2 cfs, or 71 acre-feet per 
year. This is based on ditchrider records of water measured at the headend weir of the lateral and 
deliveries made to landowners.  Post-project ditchrider records will show the gain of water delivered to 
the landowners. 

Task Schedule: 

Task Apr-Jul 2021 Aug-Sep 2021 Oct-Dec 2021 Mar-Apr 2022 

Regulatory Compliance ***** 

Planning and Procurement ***** 

Construction ***** 

Testing & Site Restoration ***** 
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Evaluation Criterion A—Project Benefits 
The pipeline project would eliminate seepage and evaporation losses from a small lateral serving about 
260 assessed acres.  The losses in the area to be piped is estimated to be 0.2 cfs, or 71 acre-feet per 
year. The water savings would help the Total Water Supply Available (TWSA) for the Yakima Basin. This 
will lead to more reliable supply of water, especially in drought years, for agriculture in the Yakima 
Basin. 

Evaluation Criterion B—Planning Efforts Supporting the Project 
The KRD its Water Conservation Plan in February 1999, and a Feasibility in March of 2015. 
Implementation of the CWCP will eventually save 39,300 acre-feet of water and will be phased in as 
funding becomes available. Many smaller laterals were not included in the CWCP, and need other 
funding opportunities to address.  Without additional resources, these smaller laterals will remain earth-
lined, and high losses will continue. 

Evaluation Criterion C—Project Implementation 
Task Schedule: 

Task Apr-Jul 2021 Aug-Sep 2021 Oct-Dec 2021 Mar-Apr 2022 

Regulatory Compliance ***** 

Planning and Procurement ***** 

Construction ***** 

Testing & Site Restoration ***** 

No permits are required other than a NEPA review.  In similar past projects, the USBR 
Columbia/Cascades office has conducted the NEPA review. 

Evaluation Criterion D— Nexus to Reclamation 
The KRD is within the USBR’s Yakima Project, and receives its water from USBR reservoirs. The project is 
to pipe an open channel USBR lateral within USBR right-of-ways. 

Evaluation Criterion E— Department of the Interior and Bureau of 
Reclamation Priorities 
This project will review DOI water storage, transportation, and distribution systems to identify 
opportunities to resolve conflicts and expand capacity; and will modernize DOI infrastructure. 
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   COMPUTATION   

TOTAL COST   BUDGET ITEM DESCRIPTION Price/Unit  Quantity  

    SALARIES AND WAGES --Position title x hourly wage/salary x est. hours for assisted activity. Describe this information for each 
 position. 

   Field Supervisor - Main  36.82 / hour  10.8 $397.66  

 Maintenance - Mengelos   21.83 / hour  3.2 $69.86  

  Maintenance - Brooks  21.58 / hour  24.4 $526.55  

 Maintenance - Laukala   20.01 / hour  32 $640.32  

 Maintenance - Wernex   20.80 / hour  18 $374.40  

 Maintenance - Raab   23.43 / hour  59.6 $1,396.43  
   Heavy Equipment Operator -

 Haberman  27.93 / hour  50.8 $1,418.84  

  Heavy Equipment Operator - Wyman   21.46 / hour  40.8 $875.57  

  Heavy Equipment Operator - Allred   23.64 / hour  56 $1,323.84  
        

    Subtotal:  $7,023.46  
      FRINGE BENEFITS – Explain the type of fringe benefits and how applied to various categories of personnel. 

   Field Supervisor - Main  24.30  10.8 $262.45  

 Maintenance - Mengelos   18.99  3.2 $60.77  

  Maintenance - Brooks  17.48  19.2 $335.61  

 Maintenance - Laukala   14.01  24.4 $341.77  

 Maintenance - Wernex   16.64  18 $299.52  

 Maintenance - Raab   16.87  59.6 $1,005.43  
  Heavy Equipment Operator -

 Haberman  22.06  50.8 $1,120.89  

  Heavy Equipment Operator - Wyman   16.95  40.8 $691.70  

  Heavy Equipment Operator - Allred   17.73  56 $992.88  
        

    Subtotal:  $5,111.02  
   MILEAGE—dates; location of travel; method of travel x estimated cost; who will travel 

Vehicles  0.575 / mile   920.8 $529.46  
    Subtotal:  $529.46  

 EQUIPMENT—Leased Equipment use rate + hourly wage/salary x est. hours for assisted activity—Describe equipment to be purchased, 
   unit price, # of units for all equipment to be purchased or leased for assisted activity 

Backhoe   65.00 / hour  40.8 $2,652.00  

 Dump Truck  44.70 / hour  50.8 $2,270.76  

Excavator   70.10 / hour  56 $3,925.60  

 Jumping Jack Compactor  60.00 / hour  4 $240.00  
        

    Subtotal:  $9,088.36  



   
 

     

      

     

    

     

    

    

     

    

    

    

    

    

    

    

    

    

    

    

    

    

      

   
    

       

        

     

       

        

     

 

       

        

      

 
 

    

SUPPLIES/MATERIALS--Describe all major types of supplies/materials, unit price, # of units, etc., to be used on this assisted activity. 

15" Cl 125 Pip pipe 14.12 / ft 1470 $20,727.00 

6" Cor coupling 5.66 / each 10 $56.60 

6" Cor Pipe Perf 1.86 / ft 1040 $2,490.18 

48" Ext for Butterfly valve 682.13 / each 1 $682.13 

Plywood, CDX 3/4" 23.75 / each 2 $47.50 

Gravel 1 1/2" washed 8.80 / ton 202 $1,777.60 

Weed fabric, 3'x250' roll 83.23 / roll 4 $332.80 

Glue, 717 grey 74.01 / gallon 2 $148.00 

12x8 reducer coupler 100# 67.18 / each 1 $67.10 

bolts, assorted 2.72 / lb. 27 $73.44 

16" PVC Sch 80 flang 1037.07 / each 1 $1,037.07 

48" culvert 10 ft 456.47 / each 1 $456.47 

16" butterfly valve 1308.47 / each 1 $1,308.47 

15" flowmeter 1666.54 / each 1 $1,666.54 

Concrete 3.78 / bag 3 $15.10 

15" 22 Elbow 100# 99.47 / each 1 $99.47 

15" 30 Elbow 63# 100.43 / each 1 $100.43 

15" 22 Elbow 63# 81.49 / each 1 $81.49 

15" 22 Elbow 100# 99.47 / each 1 $99.47 

15" 45 Elbow 63# 135.95 / each 1 $135.95 

Subtotal: $31,402.82 

CONTRACTUAL/ CONSTRUCTION—Explain any contracts or sub-Agreements that will be awarded, why needed. Explain 
contractor qualifications and how the contractor will be selected. 

OTHER –List any other cost elements necessary for your project; such as extra reporting, or contingencies in a construction contract. 

0 

TOTAL DIRECT COSTS Subtotal: $53,155.13 

INDIRECT COSTS 

10% de minimus on Labor and benefits $1,213.45 

Subtotal: $1,213.45 

TOTAL ESTIMATED 
PROJECT COST $54,368.58 

0 
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Budget Narrative 

Budget costs are based on the previously built 1,840 feet of pipe on the same lateral that was just 

completed.  This project is for 1,470 feet of pipe, so a simple percentage of the previous section was 

calculated: 

1,470 feet / 1,840 feet = 80% of the previous costs.  Quantities were rounded up to the nearest whole 

number for supplies. 

Personnel Salary/Wage: See appendix A for printout of KRD personnel wages. 

Fringe Benefits: See appendix A for printout of KRD fringe benefit rates. 

Equipment: All the equipment listed in the budget is already owned by the KRD. 

Total Material and Supplies (Major): Material and supply costs are based on the previous 

1,840 feet of pipeline completed under a WaterSmart grant on the same lateral. 

Total Material and Supplies (Insignificant): No insignificant materials or supplies are included. 

Environmental and Regulatory Compliance Costs: Environmental/regulatory compliance 

costs are assumed to be covered by the Columbia/Cascades area office. 

Travel Costs: No travel costs are included. 

Contingency: No contingency costs are included. 

Indirect Costs: Indirect costs included are 10% of wages and benefits. 
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Appendix A – KRD Budget Support Documents 

KRD Employee Wages and Benefits 
EFFECTIVE 1/1/2020 

EMPLOYEE WAGE HOURLY EMPLOYEE BENEFITS TOTAL 

ALLRED, TERRY $23.64 ALLRED, TERRY 75% 
BERG, STACY $28.19 BERG, STACY 63% 
BROOKS, KURTIS C $21.58 BROOKS, KURTIS 81% 
EBERHART, URBAN $52.18 URBAN EBERHART 56% 
ESLINGER, KEVIN $36.82 KEVIN ESLINGER 56% 
HABERMAN, MARTY $27.93 HABERMAN, MARTY 79% 
JOHNSON, GARY $21.08 GARY JOHNSON 81% 
KEITH, PAUL $21.08 KEITH, PAUL 82% 
LAUKALA, JEFFERY L $20.01 LAUKALA, JEFFERY L 70% 
MAIN, BOB $36.82 MAIN, BOB 66% 
MAIN, ROBERT JOHN $21.79 ROBERT JOHN MAIN 94% 
MAYER, DAVID $21.58 MAYER, DAVID 83% 
MENGELOS, JON $21.83 MENGELOS, JON 87% 
MINOR, MIKE $21.83 MINOR, MIKE 81% 
NUNLEY, JUSTIN $20.44 NUNLEY, JUSTIN 76% 
RAAB, CRAIG $23.43 RAAB, CRAIG 72% 
SANDVIG, CHRIS $22.01 SANDVIG, CHRIS 87% 
SATNIK, KATHLEEN $28.06 KATHLEEN SATNIK 69% 
SATNIK, ROGER $33.94 SATNIK, ROGER 62% 
VICKERS, SARA $24.37 VICKERS, SARA 63% 
WEBSTER, TINA $25.12 WEBSTER, TINA 70% 
WEBSTER, DOUG $21.33 WEBSTER, DOUG 81% 
WERNEX, JAMES $20.80 WERNEX, JAMES 80% 
WEYAND, JOSH $20.31 WEYAND, JOSH 72% 
WYMAN, RANDY $21.46 WYMAN, RANDY 79% 
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Reclamation District 
P.O. Box 276 

Ellensburg, WA 98926 
Phone: (509) 925-6158 Fax: (509) 925-7425 

RESOLUTION 2020-04 

WHEREAS, the Kittitas Reclamation District is in receipt of the U.S. Bureau of Reclamation 
Funding Opportunity Announcement No. BOR-DO-20-F006, WaterSMART - Small -Scale Water 
Efficiency Projects; and; 

WHEREAS, the Kittitas Reclamation OistTict has legal authority to enter into a grant with the 
Bureau of Reclamation ; and; 

WHEREAS, the Board of Directors of the Kittitas Reclamation District supports the application 
submitted; and; 

WHEREAS, the Kittitas Reclamation District wil l work with the U.S. Bureau of Reclamation to 
meet establ ished deadlines for entering into a cooperative agreement. 

NOW, THEREFORE, IT IS HEREBY RESOLVED by the Board of Directors that the Secretary­
Manager, Urban Eberhart, has legal authority to enter into agreement with the U.S. Bureau of 
Reclamation WaterSMART Grant financial assistance program and to sign any and all documents 
necessary to enter into the WaterSMART program. 

DA TED, th is 3rd day of March, 2020. 




